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PUBLICATIONS DIVISION

STATUS REPORT
19 January 1962

ho

PDSR 19/62

. 12-18 January on the following projects, which are in the analysis stage.

JN-U4 /59 Ieunch Complex "B" KY

JN-19/60 Selected CW Storage Sites

JN-163/61.  Updating of "Black Book"

JN-1B4/61 Kyshtym AE Complex

JN-199/61  Arkhangel'sk/Kholm Airfield

JN-224 /61  Sary Shagan 950-nm Impact Instrumentation
JN-230/61 Missile Production Zlatoust

JN-240/61  Shuang-chung-tzu

JN-260/61 Kasli AE Complex

JN-262/61 New Road Patterns, SA-2 SAM Sites

JN-297/61 Donck & . Ussurysk Storage Sites
JN-305/61 Study of KEYHOLE Coverage
JN-309/61 East German SAM Sites

JN-322/61  Ventspils SA-2 SAM Iaunch Site
JN-341/61 MCI Mission 9029

JN-9/62 IPTR CHURCH DOOR Mission GRC 100
Production

The division is processing the following projects.
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(Date shown with each

entry is the date the material was received for processing; percent of completion
refers to PD work only.)

P-337/60
JN-252/61.
M-10/61
M-12/62
M-15/62

Suspect Gaseous Diffusion Plant, Lanchou
U/I Installation, Hsing-lung-chuang
Directors Briefing Boards

Flow Chart (PAD)

Briefing Board for Director,. 9023

3.Jan 62
21 Dec 61
3 Jan 62
10 Jen 62
18 Jan 62

90% complete
95% complete
75% complete

5%

complete

0% complete
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The following projects were either in Reproduction or had been disseminated

as of ¢.0.b. 18 January 1962:

Project No Publication No Short Title

JN-14l /61  NPIC/TP-6/61 Mission 9013 - Fphemeris
JN-214/61  NWPIC/R-4/62 Search for ESV Commo Net
JN-216/61. NPIC/R-1003/62 SSM Storage - Topchin
JN-238/61  NPIC/R-9/62 MRBM Summary

| |
JN-259/61 NPIC/R-6/62 Nuc. Reactor Site, Melekess
JN-260/61 Updating Briefing Board - Kasli
JN-334/61  NPIC/R-1002/62 Downgrading of Kyshtym
JN-341/61.  PAR No T31/62-KH Pre-MCI 9029,.Part 3

JN-346/61  NPIC/R-8/62 Earth Sears at Bilki

JN-348/61  NPIC/R-11/62 Reil Search, USSR

P-323/61 NPIC/MCP-1/62  MCP Mission 9029

JN-8/62 Vugraph - Kaliningrad/Pravdinsk
M-3/62 NPIC/PSL-1/62  Project Status IListing

M-14 /62 " Revising of Form U4T

Backlog

.
To Repro

Dissem

28 Dec 61

8 Jan 62
8 Jan 62
18 Jan 62
15 Jan 62
12 Jan 62
12 Jan 62

15 Jan 62
17 Jan 62
12 Jan 62
18 Jan 62
10 Jan 62

8 Jan 62

50X1
12 Jan
12 Jan

18 Jan
1T Je50X1

15 Jan

18 Jan
17 Jan

18 Jan
15 Jan
12 Jan
18 Jan

In addition to the projects listed in preceding sections of this report,
there were 48 national and 4 CIA projects to which editors and graphical analyests
had been assigned as of c¢.o.b. 18 January 1962.

Chief, Publications Division, NPIC
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